App F IX 4

Previous References
ME 168-38-165

(1941 ME)

File No 77-41,
Serial Nos. 7, 8

Later References

GENERAL AND REVENUE SECRETARIAT.

Serial Nos

Part B for Feb 42

SUBJECT

Construction of the Pump House, suction well connection with Belur water Works

To,

The Dne f P H
The D e Hassan
The emplloller
The chief Engineer

L 7375-78/16-2-42

Sanction the proposal for the —

Mem
10/3/42

Belur water Suffly Scheme

4263/2

General and Revenue Secretariat

Constn of Pump house, Suction well etc Mod tad estimate

Mc File No 40 of 1941-42 [App F III-2

Serial No

From The Dy of PH

Letter No C 57-27 dy 20/1/42

Requests sanction to the mod fied estimate for Rs 4280/- for the Construction of a pump house etc in Connection with the Belur water Suffly Work.

1) A provision of Rs 4 500 was made to stated to have been made for the Construction of a pump house over the suction well in the revised estimate for Rs 50 sh/- for the Belur water Suffly Scheme

2) As quotations for the installation of a vertical unit over the suction well sunk near the bank of the Yagachi river were not forth coming, horizontal pumping sets to have been proposed to be installed, which necessarily causes the design of the pump house to be changed The modified estimate for the Construction of the pump house is for Rs 4,280/- against the provision of Rs 4,500/- resulting in a Savings of Rs 220/- This means that the revised estimate for Rs 50 54 for the Belur Suffly scheme will have to be reduced to the extent of Rs 220/-

3) The Mod fied estimate for Rs 4,280/- may perhaps be sanctioned in the Circumstances stated

4 Submitted for orders

Sd/- 5/2

5 There is no extra cost but it is a Material Modification which requires Govt Sanction

5/2 I The modified estimate for Rs 4280/- which is said to result in a Saving of Rs 220/- may be sanctioned

May be approved Lawsecy for 5/2/42

(Minister) (I S G)

Hm 6-2-42

Submitted for approval Hm 7-2-42

9-2-42

GOVT LAW DEPT 11/2 5 FEB 42 GOVT OF MYSORE

CENTRAL SECRETARIAT NOTE—Cont Sheet LOG & H Dt 7 2 42 N 4768

WDM 15—GPB—55 000—23 10 41

4263/L Belur water Supply Scheme

File No 77 Construction of a Pump house suction well etc

of 1941

General and Revenue Secretariat

Serial No

Submitted a DFTG O, sanctioning for appl

Dated 11/2

By 11/2

Dated

Sd

12/2/42

To, The Dir of P H

The DC Hassan

The Comptroller

The Chief Engr

L7375-78 Dt 16 2 42 sanctions the proposal

218

By

7/3/42

4263/L

GOVERNMENT OF MYSORE

7477-41-7

C & REV SECRETARIAT
22 JAN 1942
BRANCH

OFFICE OF THE DIRECTOR OF PUBLIC HEALTH IN MYSORE,

Bangalore, dated January 16, 1942
Date

Tl gr ph
Add

No C 57-27
Encls 1 copy of the letter
1 estimate
2 plans & report

To 5

SECY LAW DEPT
22 JAN 1942
GOVT OF MYSORE

The Secretary to Government,
Law Department,
Bangalore

Sir,

Re Construction of Pump House, Suction Well, etc, in connection with Belur Water Works

---

Adverting to Government Order No L 6958-61/M1 110-39-153 dated 31-3-1941 sanctioning an estimate for Rs 50,540 for water supply to Belur Town, I have the honour to state that the Sanitary Engineer reports in his letter No 812 dated 29-11-1941, that in the said estimate a provision of Rs 4,500/- has been made for the construction of pump house, suction well with drawoff arrangements The design of the pump house, was based on the fact that it was proposed to instal a vertical unit on the well sunk on the bank of the Yegachi river from which water was proposed to be drawn for supply to Belur Town, but quotations for the vertical unit proposed were not available and hence it is found necessary to purchase ordinary horizontal pumping units for installation at Belur The adoption of this machinery results in modification of design of the pump house etc and in a saving of Rs 220/- The Sanitary Engineer has sent a modified stimate for Rs 4280/- As the modified estimate involves material alterations, I request you to be so good as to obtain and convey sanction of Government to the modified estimate for Rs 4,280/-

The estimate with report and plan and a copy of the Sanitary Engineer's letter No 812 dated 29-11-1941 are herewith enclosed

I have the honour to be,
Sir,
Your most obedient servant,

Director of Public Health

ARS

Letter No 812 dated 29-11-1941 from the Sanitary En ineer, Ban alore, to the Director of Public Health in Lysore, Bangalore

---

Re The construction of pump house, suction well, etc , in connection with Belur Water Works

--

I have the honour to state that the estimate amount ng to Rs 50,540 sanctioned for the water supply to Belur Town in Government Order No L 6958-61/Ml 110-39-153 dated 31-3-1941, provides a sum of R 4,500/- for the above items of work and the desi n of the pump house was based on the fact that it was proposed to instal a vertical unit on the well sunk on the bank of the Yegachi River, from which water was proposed to be drawn for supply to Belur Town

The Secretary, Stores Purchase Committee, was requested to obtain quotations for such units but since the same were not available, it has been found neces ary to purchase ordinary horizontal pumping units for installation at Belur

With the adoption of this type of machinery it will not be necessary to enclose the well also within the pumping station as originally proposed and hence the desi n of the pump house is modified so as to suit the particular type of machinery proposed to be installed at present The same has resulted in slight savings and a modified estimate proposing the altered desi n of the pump house is enclosed herein for your kind information and according approval

---

COPY

Director of Public Health

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( ) \
the *193*

Date of issue 16th Feby. 1942

Signed by Mr G Ramachandra Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

6 cys

Section ML

File No 77-41

Serial No 8

Proceedings of the Government of His Highness the Maharaja of Mysore

Read 1) Go no L6958-61/ml 110-39-153 dy 31 3 41 sanctioning the revised estimate for Rs 50 540/- for the water Supply Scheme to the Belur municipality

2) Letter no C57-27 dy 20 1 42 from the D P H stating that it is proposed to install an ordinary horizontal pumping units at the Belur water works instead of a Vertical unit as originally proposed at the Belur water works, and that this has necessitated some alterations in the design of the pump house, ~~and~~ ~~which~~ ~~is proposed to be constructed~~ and requesting sanction to revised estimate ~~a revised provision~~ of Rs 4,280 for the aforesaid purpose against

Order thereon.—No.

the provision of Rs 4500 originally
sanctioned for the 4 o read above (therefore)
resulting in a savings of Rs 220/- Comments
on the material modification referred to

Order Herein No 1737/5-78

The proposal of the DPH to reduce the
provision from Rs 4500/- to Rs 4280/- for
the Construction of a Pump house, Re-lining well etc
is sanctioned, with the direction
that this may kindly be included in the
final estimate

Sanction

List of Enclosures

for Secretary to Govt
Fin & Law Dept

To The Dir of P H W/R
The D.C Hassan Dt
The Controller
The Ch Engr

Copied by

Examined by